



M. & C. P. Contract 110 C.H. - 110

Claims No 1177362 & 477363

Dufferin Township

Progress Report on Exploration Project

Work was completely halted, from Oct 26 1966 to present date ~~due to~~ due to freeze up, followed by poor ice conditions. Expect to resume work within a few days.

A round log tent bottom 10' x 12 1/2' high, suitable for winter living quarters was constructed. This camp is north of the claims, at the nearest site that affords aircraft beaching facility.

Trenching overburden to expose the mineralized zone about 50' N.W. of earlier digging and sampling was done. Trench 2' x 2' 1/2' as indicated on accompanying map. The plan to sample the area was cut short, when it was forced to come out due to freeze up. (Flying)

In accordance with Expenditure Schedule sec B. it submit days worked on camp construction. This will be a small part of the overall project, and obviously is very necessary.

No further work or expenses will be reported for the 1966/67 year.

A. L. Hounier

January 19, 1977

# DUFFERIN

LARDER LAKE MIN. DIV.

SCALE 1 IN TO 5 CHAIN

CAMP

McKEE

SHAYLOR

LAKE


CR

CR

2  
1  
3

N  
L

T.N



# 2 CLAIM 477363

# 1 CLAIM 477362

A. L. FOURNIER

JAN. 19. 1977

*A. L. Fournier*